Philippines

Table of Key Performance Indicators

(Quarter 17 Results: July to September 2015)

Report Date: November 10, 2015

Compact Signing Date:
Entry into Force Date:
End of Compact Date:

Compact Closeout Period:

Compact Current Budget:

23-Sep-10
25-May-11
25-May-16
26-May-16 to
22-Sep-16
$433.4 Million

Project/Objective

Projected Economic
Benefits and Beneficiaries

KALAHI-CIDSS Project
Objective: The KALAHI-CIDSS
Project expects to improve the

responsiveness of local

governments to community
needs, encourage communities to
engage in development activities,
and deliver benefits to barangay
residents through the individual
sub-projects.

Estimated discounted $118.1
million increase in income over
20 year life of the investment
generated by a projected
increase in 1) savings in transport
cost for agricultural inputs 2)
reduced post-harvest losses due
to shorter marketing periods,
better access to technology, and
extension services 3) time
savings from decreased time
spent fetching water 4) health
benefits from decreased
morbidity from waterborne
diseases 5) increased rice price
(e.g. to higher product quality and
timing of sales) 6) increase in
present value of earnings due to
higher enroliment rate and lower
dropout rate 7) increase in
present value of earnings due to
higher child ability 8) health
benefits from decreased
morbidity from more frequent
BHS visits and 9) value of time
savings from shorter travel times
to new BHS facility. Compared to
discounted costs of $95.4 million.

Secondary National Roads
Development Project
Objective: The Secondary
National Roads Development
Project expects to lower vehicle
operating costs and save the time
of those Filipinos living near the
roads.

Estimated discounted $205.1
million increase in income over
25 year life of the investment
generated by a projected
increase in savings in time and
lower vehicle operating costs,
increased frequency of travel and
changes in maintenance costs.
Compared to discounted costs of
$151.7 million.

Revenue Administration
Reform Project
Objective: The Revenue
Administration Reform Project
expects to increase tax revenues
over time and support the
Department of Finance’s
initiatives to detect and deter
corruption within its revenue
agencies.

Estimated discounted $160.1
million increase in income over
20 year life of the investment
generated by a projected
increase in collected tax revenue
and improved efficiency through
public sector revenue
administration and tax payer
compliance. Compared to
discounted costs of $42.6 million.

Quarter 1 through Percent Compact Target
Activity/Outcome Key Pe.rformance Baseline End of Compact Target Quarter 17 Actuals Satisfied
Indicators (Sep 2015) (Sep 2015)
Percentage of municipalities that
provide their KC Local .
Counterpart Contributions (LCC) 2 eL L0 Ly
based on their LCC delivery plan
Number of Subprojects completed
with 100% physical 0 2,740 2,380 87%
accomplishment
Grants for Community Projects
Activity
Outcome: Provide grants for
livelihood activities and the Number of barangays that have
construction, repair and completed all the trainings during 0 3,000 3,764 125%
improvement/upgrading of small- the social preparation stage
scale rural infrastructure sub-
projects identified by the
community.
Number of barangays that have
completed Thematic Environment
Management System (TEMS) 0 No Target 2,338 No Target
Training
Number of barangays that have
completed Gender-related training Y No Target e No Target
Secondary Roads Af:nvny Kilometers of roads vehicle- 0 444 204 66%
Outcome: Reconstruction and passable (lanes)
rehabilitation of 220 km of the
Samar road. The replacement or
upgrading of associated
structures, such as bridges and
culverts, to eliminate flooding and Value of road construction
improve road safety. gy o—— 0 193,480,000 96,676,691 50%
Environmental and Social . -
Project affected entities
Mitigation Activity ! 0 No Target 8,391 No Target
3 compensated
Outcome: Reconstruction and
rehabilitation of 220 km of the
Samar road. The replacement or
upgrading of associated
structures, such as bridges and . »
culverts, to eliminate flooding and Project affected entities 0 No Target 4,004 No Target
improve road safety. compensated (female)
BIR Offices using the Tax
Registration System module of 0 13 13 100%
eTIs!
BIR Revenue Administration
Reform Activity . REBvEmUE from new_ and existing Pending No Target Pending No Target
Outcome: The implementation of business registrants
eTIS; the utilization of automated
auditing tools in the large
taxpayer unit; and
a public awareness campaign to _
disseminate information about Percentage of audit cases
ey e S m— performed using CAATS 2.9 95 100 105%
activities.
Revenue collection per audit 0
(PhP Millions) 3.00 4.30 15.54 965%
. Successful case resolutions 28 140 58 27%
RIPS Activity
Outcome: The acquisition and
customization of case
management software, a related
data depository system, and .
training. Personnel charged with graft,
corruption, lifestyle and/or criminal 67 250 187 66%
cases

! Indicator to be replaced in FY16 with "Tax gap."




